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Client 

Project 

Prepared By 

Subject 

Participants 

Tim Rezendes 

Peter Hugh 

Marie Esten 

Ellen Iorio 

Bob Christie 

USAGE New Bedford Office ~ Date February 1, 2017 

New Bedford Harbor Superfund Site Project No. 35BG1001 

Steve Sills Note No. 615 · 

New Bedford Harbor - Client Update Meeting 

(* Denotes Part Time Participation) I Distribution (attendees plus) I See below 

EPA MassDEP Jacobs 

Dave Dickerson Garry Waldeck Anita Rigassio Smith 

Abdul Tahil Mark Gouveia 

oa've Lederer -- Sevenson Steve Fox 

Hoshaiah Barczynski Joe Mahoney Beth Anderson 

Mike Crystal Steve Sills 

Mike Elia 

SAFETY/SITE MAINTENANCE 

Notes 
Snow resulted in cancellation of-the third round of soil haulina vesterday. 

Jessica Tenzar 

Deirdre Dahlen 

Patty White 

The site is muddy and with the freeze and thaw cycle, folks were cautioned of tripping hazards. 
Equipment is movina around site, be coanizant of area wheri you are movina around. 

IF'rroij®ct !Nlotte§ 
103 Sawyer. Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Site Maintenance All of the water is shut off to the hydrants and the decon trailer - contact Mark if you need .water turned on for any reason. 

-) A broken weld on the 50-ft gate a~ Area D requires.repair. Use the smaller gate for access to Area D. Water heater repairs also 
required at Area D. 

Distribution: Participants; Jacobs: Document Control File, Beth Anderson, Mike Anderson. Jon Blount. Jaclde Connor, Josh Cummings, Lonnie Fallin, Steve Fox. Ken Gaynor, Mark Gouveia, Al Hardesty,_ Debra Hickman, Alison 
Hutchinson, Will Kenyon, Mike Morris, Jim Piccuito, Greg Scott. Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Poinciana Willis. Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: Tim Rezendes, Kevin 
Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen Iorio, Sheila Winston-Vincuilla, Peter Hugh, Steve.Wolf, Marie Esten, Nate Mangelson; EPA: Cynthia Catri. David Peterson, Dave Lederer, Barb Bergen, Dave Dickerson, · 
Hoshaiah Garczynski; MADEP: Paul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White KO~,~EN: Debi Heims; Lally Consulting: John Lally / 
ACE-J23-35BG1001-P4-0105 1 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

MU Design 
Volume· 

,-
MU-28 13,027 

(North) 

MU-28 

{Central) 

MU-28 

(South) 

A33 &33A A,786 

A34 

37C 

37D 

A36,B36 7,860 

(subtidal) 

ACE-J23-35BG1001-P4-0105 

,. 

 

Dredged to 1st pass 
Date '-

(CY) 
7,294 1/24/2017 

-

4,416 7/1/2016 

10/31/2016 

4,965 12/15/16 

(subtidal) 

2nd 
pass 

7/19/2016 

11/3/2016 

JACOBS FIELDWORK 
DMUs/CAD CELL (Current 1/18/17) 

Verification Verification Confirmation 
Sampling Sampling Sampling 

Results 
Scheduled for 

2/2-3/2017 

(dredge 

lanes/17 

(Lanes A-J) 

·11/17/16 (2nd Complete Complete (first 

round) round, second 

round) 

11/17/2016, Complete 11/17/16, 12/6/16 

12/6/16 (2nd preliminary IA (2nd round), 

round), posted 1 /5/17 1/16/2017 (3rd 

1/16/2017 (3rd (2nd round) round) 

round) and 

1/17/2017 (3rd 

round) 

12/28/16 11512011 wt 12/28/16 (A36, 1st 

(A36, 1st round, round), 

round), preliminary), 1/16/2017 (A36, 

1/16/2017 1/17/2017 2nd round) 

(A36, 2nd (2nd round, 1 /20/17 (A36, 3rd 

round), oreliminarv), round) 

2 

Confirmation Progress Final 
Sampling Bathy Bathy 
Results Survey. Survey 

1/24/17, 

1/27/17, 

and 2/1/17 
.. 

Second round 

1/6/17 (updated 

CDAmean = 

9.3 ma/kal 

1/5/17 
' 

2/1/17 

(1 st and 2nd 

round, pre-

validated; CDA 

mean= 19.8 

mg/kg) 

1/17/17 

[?[F(Q)j®cc:11: ~@11:®~ 

Date 
Area 

Cleared 

N 

103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Notes 

Divided into three 

areas, lower third 

cleared South to 

North per EPA 

(D. Lederer). 

USACE to follow 

up with EPA on 

chanqe. 

Waiting for 

validation of 

three intervals -

all <50oom 

Heart of 

Darkness area 

3rd round: A34-04 

andA34-06 

Need to move 

moorinqs 

Perform with 37C 

Moby Dick 

3rd round: A36-

09. Piles have 

been delivered. 

Preliminary start 

date of 3/1/17. 

(b) (5), (b) (6)
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MU Design Dredged to 1st pass 
Volume Date 

(CY) 

CAD Cell - - -

Action 
CAD Cell Curtain Inspections 

( 

PMC shoreline excavation 

Aerovox 21e Project 
Uooer Harbor Dredging 
OU Ill Cap Sampling and Bathymetry 

Inventory of site monitoring wells 
Pipeline Relocation 
Pile installation for docks at Moby Dick Marina 

2nd 
pass 

-

Event Samples 
Collection 

Water Quality Monitoring MU28' 
(Lower and Upper Harbor) 

Verification 
Sampling 

. 1/19/1207 

(A36-09, 3rd 

round) 

-

Date 
Ongoing 

Ongoing 

Onooino 
1/16/17 

Verification Confirmation Confirmation Progress 
Sampling Sampling Sampling Bathy 
Results Results Survey 

1/20/2017 

(A36-09, 

preliminarv) 

Week of - - -
2/6 

OTHER FIELDWORK 

Notes 

Final 
Bathy 

Survey 

-

!rwoj®~i u\!l«:»ft®§ 

Date 
Area 

Cleared 

~ 

-

103 Sa\',/yer Street 

New Bedford, MA _02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

Notes 

I 

Track Progress 

Survev date 

Cyrtain will be replaced by FFP Contractor at start of contract. Also, EPA (Lederer, 
Barczyski) will coordinate with Jacobs, (Mark G.}, for a site visit to inspect the silt 
curtains in the Lower Harbor CAD cell. 
Excavation currently suspended while sheet piles are installed. Loadout continues 
from the DOA. 
There continues to be no activity at the site. 
Dredging ongoing in MU-28. 

1/19/17 (sediment Sampling completed 1/19/17, analysis in progress. Congener data available at the 
sampling end of the week. Bathymetric survey conducted Monday, Tuesday, and Wednesday 

comoleted) of this week. 
All six wells need locks. Two wells nee·d caps. 

TBD Jacobs/SES to provide schedule 
3/1/17 to initiate The piles have been delivered. Sevenson, USAGE (TimR), and Jacobs (Mark) will 

installation meet with the owner to discuss schedule. EPA (Dave L.) requested that 
USAGE/Jacobs document the discussions with the Moby Dick Marina owner. 

SAMPLING AND ANALYSIS 

Analytical Unvalidated Validated 'Notes 
' 

Testing Results results 
in situ N/A N/A Boat-based WQM is being· conducted in the Upper Harbor 
turbidity (MU28) today, 2/1/2017; WQM not scheduled this week for the 
only ' Lower Harbor. Per USf.CE, (Marie), Lower Harb·or will not be 

monitored during CAD cell placement. 

3 

(b) (5), (b) (6)



JACOBS® 
CALL IN NUMBER:  
PARTICIPANT CODE:  

Event 

LH MU33 

Near shore CDA Confirmatory 
Sampling 

Near shore CDA Confirmatory 
Sampling 

Moby Dick Verification/Confirmatory 
Sampling 

MU28 Verification Sampling 

Pierce Mill Cove 
Verification/Confirmatory Sampling 

OU-3 Pilot Cap Sedi"f1;,mpling 

(}'\, 1,h 

Action 
Aerovox 21e Project- Phase Ill RAP 

City of New Bedford Update 
. 

Samples Analytical 
Collection Testina 
11/17- IA and 
18/2016 Congener 

A-34, B-35, PCB 
C-35 Congener 

1/16/2017 IA 
(A-34) Congener 

12/28/2016 IA 
1/16/2017 
1/19/17 IA 

-

12/14-15, IA 
12/21 and Congener 
12/27/2016 
1/25/17 

1/1~M NOAA 18 

~' . !l\_ (~ 

" 

Unvalidated Validated 
Results results 
1/6/2017 

- 1/5/2017 

1/17/2017 

1/6/2017 
1/17/2017 
1/20/17 

1/4/2017 N 

1/31/17 

lAJ/0, '\ (J 
I~ 

['.,A I \ I , ·'" 

Notes l 

!P,tr(Q)j®Cfr ~(0)~®$5 
.103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

LH02, LH07, LH11 (from re-dredge areas); validation of PCB 
congener data scheduled to be complete 2/1/2017. 

Validation of PCB congener data scheduled to be complete 
2/1/2017. 

PCB congener analysis of A34-04 and A34-06 (collected 
1/16/2017) in progress; pre-validated data should be available 
2/13/2017. 

PCB congener analysis of confirmatory samples in progress; 
pre-validated data should be available 2/13/2017. 

Scheduled to collect grab samples on 2/2-3/2017 at verification 
locations within dredge lanes A-J (northern third area) 

--&id.ewalL ~s ;~QR=! !;i locatieRs aleR€J setJthvvest sl:!eFe were 
.--11--<-d 1f?t:;'""~7; :.A_. .::_ -::,.,_ --- '3~,QQ:p:_ .... 
Congener analysis of six samples in progress; pre-validated 
data should be available 2/13/17. 

PCB congener analysis complete and QC'd data should be 
available by the end of the week; PCB homologue analysis in 
progress and pr:e-validated data should be available 2/6/2017. 

/ ~ l(./i/V - . 
MEETINGS/OTHE~ ACTIVITIES 

Date Notes 
Ongoing EPA awaiting responses to comments submitted to MassDEP on the Phase Ill Remedial 

- Action Plan and the IRA status report #7 on 9/19. MassDEP is generating a draft dispute letter 
for distribution to AVX, which has been forwarded to USAGE (Steve Wolf) for review). EPA 
will also forward the draft letter to MassDEP (Garry Waldeck). 

Ongoing Final Pierce Mill Cove Plans will be provided to CoNB (Michelle) electronically. EPA (Dave L) 
meetina with Michele today . 

4 

(b) (5), (b) (6)

(b) (5), (b) (6)
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SuperJTI Ongoing 

Cleanup Strategy Meeting 2/16/17-
r , I l . 

NB Rail service operational I~ 0 v-l "'OJ. ut,l[llW-Onqoinq 
Fence at Parcel 265 · Ongoing 

Marsh Island & other intertidal area 
access 

2/8 at 11'AM 

lPfi"(O)j®ct ~'(Q)~®S 
103 Sawyer Street 

New Bedford, MA 027 46 .. 

508-996-5462 

508-996-6742 

·www.iacobs.com 

In November, 2016, Jacobs (Steve F.) provided table presenting potential positions to EPA 
(Dave L). Dave has submitted to EPA JTI Lead and has been in contact with headquarters. In 
add_ition, EPA (Dave L.) has been talking with the DPW for potential positions for Super JTI, 
which he will discuss durinq meetinq with CoNB (Michele) todav. 
The meeting will be held at the New Bedford field office at 9:30. Agenda will be sent to EPA 
(Dave L) for any comments. 
Jacobs (Mark) will speak with Kevin Franklin about anv other service outaqes. 
City needs to walk the.site and let Jacobs know whether they want the fence put back and 
where. Jacobs (Mark) to follow up with CoNB. 
EPA (Dave D) would like to meet with USACE/Jacobs/SES to discuss excavation approach for 
Marsh Island and other intertidal areas requiring excavation. 

DELIVERABLES 
,-

No. Document Name Organization Submit Date Comments Reviewers Notes 
Due 

81 Intertidal Phase 2 Study Report Battelle 
( 

10/12/16 1/20/17 Dickerson,. Lederer Phase·2 report will be 
(Final - 1 /20/16) finalized after letters to 

property owners are 
·. finished to ensure 

consistency. Dave L 

. ~~"<, 
. l, will review Ginny's r 

V comments and inform 

(".~ ~-
Battelle if he intends to 
respond. 

82 Water Quality Monitoring FSP v . Battelle 9/29/2016 1/20/17 Stanley (1/18) Preparing OF. 
, 

83 2016/2017 Field Season QAPP , Battelle 9/29/2016 (Draft) 1/20/17 Stanley (1/18) Comments received 
' from USACE 

2/10/2017 (10/18/16) and EPA 
(Draft Final) (1/18/17). 

84 Cliftex Field/Data Report Battelle 11/23/2016 (Draft) 1/6/17 Lewis, Stanley (1/18) Comments were 

~5ft>~ received from USACE 
2/10/2017 (Final) (12/14/16) and EPA 

(1/18/17). 
85 2016 Groundwater Monitoring Tech Battelle 12/9/2016 (Draft) 1/20/2017 Lewis, Stanley Comments received 

Memo 2/28/2917 (Final) from USACE (1/9/17) 
and EPA (1/25/17). 

5 

(b) (5), (b) (6)

(b) (5), (b) (6)
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No. 

86 

87 

J1 

J2 

J3 

J4 

.. 

Document Name 

Station map showing proposed MU28 
verification/confirmatory sampling 
locations 

Comparison Study of high resolution and 

I~ ::½~alysis: 
~ ~ ~ 
\p~ ,~ 

Aerovox Nearshore Data Gap Boring 
Report (Internal review) 

Pierce Mill Cove Restoration Plan RCL 

MU-25 

Organization 

Battelle 

Battelle/AECOM 

Jacobs 

Jacobs 

Jacobs 

Jacobs 

Submit Date 

1/16/2016 

12/23/16 

· 12/28/16 

6 

Comments 
Due 

1/13/2017 

Reviewers 

Lewis, Lederer 

Dickerson; Steve 
Wolf 

Rezendes, Penko, 
Dickerson, Waldeck 

rrr-@J(ecc~ ~«-»~®§ 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-67 42 
www.iacobs.com 

Notes 

FSP Addendum will be 
prepared after 
id~ntification of other 
MUs to include in the 
CDA. 
Battelle will provide 
Jacobs with the spiked 
samples on 1/24 for 
analysis with the 
Upper Harbor ambient 
air samples. Samples 
are being collected 
today (1/25/17) and 
tomorrow (1/2p/17). 
Documentation will be 
presented as a white 
a er. 

Document sent 
(1/26/17). 

EPA (Dave D) sent 
email on 2/2. No 

Comments from 
Dickerson, Craffey, 
and Penko received 
on RCL. MOR to be 
issues on 2/8/17. 
Prepare dredge 

risms for RAL=10, 

(b) (5), (b) (6)

(b) (5), (b) (6)
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No. Document Name Organization Submit Date 

JS Between the Bridges Jacobs TBD 

J6 RCL for Upper Harbor Dredge Plan for - Jacobs 1/24/17 
LHCC 

-
J7 Parcel 265 After Action Report, RCL Jacobs -~7 

~1, i.l l=t-
J8 2015 Data Summarv Report (DSR) RCL Jacobs 2/7/2017 
J9 Existing Debris Map for City of NB Jacobs TBD 

I 
J10 2014/2015 Ambient Air Report _RCLs Jacobs 2/10 V. 

J11 - Dive plan for pipe relocation Jacobs ~ 

1r/('{ 

J12 Comprehensive Plan Milestones Jacobs ---
J12a Refine Design Assumptions, Updated Jacobs 2/15/16 

Cost Estimates, sequencing of work 

J12b Comprehensive Plan Lally Outline 

7 

Comments Reviewers 
Due 

Iorio,. Rezendes, 
Lederer,-Lally, Esten 

2/10/17 Iorio, Rezendes, 
Lederer, Lally, Esten, 

I Waldeck 

2/10/17 Stanley 

Lewis, Lederer, 
AECOM 

r 

--- ---

rll"(Q)j®C~ ~@it®§ 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Notes 

30, 50 for comparison. 
WP Addendum to 
follow. 
Identify what material 
can be reached by 
land and water. 
Document sent 
1/24/17 waiting for 
back check. 
Preparing an RCL to 
address EPA (Ginny) 
comments. 

' 

Will be completed 
after debris operations 
are complete. 
Working on RCL, 
received comments on 
PETS Curves. Focus 
of report is now data 
deliverable. Need firm 
date-from Jacobs. 
(Mike) to submit RCL. 
USAGE (Ellen) sent 
comments today and 
indicated that another 
submission will be 
needed. 
Beini:i developed. 
Agencies to approve 
design, costs, and . 
sequencinc:i. 
EPA direction then 
scopini:i meeting. 

(b) (5), (b) (6)

(b) (5), (b) (6)
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No. Document Name Organization 

/' 

J13 Phase II Archeological Investigation Jacobs/ 
Summary Report Delivery dates CR/PAL 

~ ~f 
~ ~ 

J14 David Robinson complete a Jacobs/CR 
Memorandum on shipwreck geophysical 
investigation/probing conducted by CR in 
December 2016 

J15 Archeological Disposition Spreadsheet Jacobs, CR, 
PAL 

J16 Jacobs (Steve S.) to complete Between Jacobs 
the Bridges maps presenting sample 
locations and results 

U1 CAD Cell Slope Monitoring and USAGE 
Consolidation 

E1 Fate and Transport Model Letter Report ERDC 

Submit Date Comments 
Due 

-

Interim 2/15/17 
Memorandum (Interim) 

(1/31/17) 
Draft Arch. Report 

(late Feb/early March 
2017) 

Final Arch. Report 
(30 days after receipt 
of agency comments 

/ 
2/8/17 V 

TBD 

I 
2/17./ 

Ongoing NA 

3/17/17 

8 

Reviewers 

Karen Lumino, Paiva 

Rezendes 

Iorio, USAGE PDT, 
Bergen, Barczyski 

~r(Q)Jecft ~(Q)~®§ 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Notes 

Jacobs to prepare 
budget with resources, 
milestones and 
schedule 

David Robinson Draft 
sent to Jacobs 1/25/17 

USAGE (Ellen) sent 
Jacobs (Steve F. and 
Mark) EPA request for 
PAL/Jacobs to 
inventorv artifacts. 
EPA (Dave L.) 
requested maps to 
provide information to 
TWG. r 

Continue as 
bathymetric surveys 
are completed. 
Bathymetric scheduled 
for week of 1/30 for 
CAD Cell. 
Report update 

-

(b) (5), (b) (6)

(b) (5), (b) (6)
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No. Document Name Organization 

N1 Coggeshall CSO As-builts City of NB 

/ 
, 

Event Samples Collection Unvalidated 
Results 

Dec Ambient Air · 12/1 and 12/2 (PMC), High Res (1/i 
Sampling 12/6 and 12/7 (Lower 

Harbor) 

Jan Ambient Air 1/10 and 1/11 (PMC), ' Low Res (1'A 
Sampling Upper Harbor (1/25 

and 1/26) 

Low Resolution 
Homolog Air Data 

July/Aug Area c voe 
samplinq (Summa) 

Submit Date Comments, Reviewers 
Due 

TBD 

, 

~U'O)j®~ft ~@t®§ 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Notes 

Work remains for 
Spring 2017. As builts 
will be provided after 
work is complete. 
Pending on results 
from City. 

AIR MONITORING 

Validated Notes 
results 

N The initial PMC sampling round consisted of both low resolution and 
high resolution homolog ambient air sampling methods at four (4) 
locations. Jacobs received and distributed low resolution data. Low 

- res data will be available this week, (week of 1/23/17). 
N· The PMC sampling eyent included both low and high resolution 

homolog ambient air sampling methods at four (4) locations. 
According to USACE (Eller:,), the goal is to transition to low resolution 
method. 
USACE (Ellen) requested that the Low Resolution Homolog air data 
be placed in the Battelle database. 
Per EPA (Elaine) request, this sampling event will be conducted at 
Area C in ttie area surrounding Cell #1. 

RIGHT OF ENTRY/PUBLIC RELEASE FORMS r 

Parcel or Name of Owner Riaht of Entrv Need Date Task Notes 
17-1 and 17-3/Mike Panagakos Before dredging of BtB Subtidal/I ntertidal EPA (Lederer) provided a tentative schedule for mid-2017 

through 2018 remediation. Waiting for signed ROE - Dave L. 
continuing efforts to reach owner. 

Robichaud Archeoloqy EPA (Barczvski) will distribute. 
Cemeterv Need before Moby Dick reopens 

LH Properties - Miquel ........ 

' , /-
l-,\ u 51l . ~-) 

(b) (5), (b) (6)

(b) (5), (b) (6)
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-

- Contract 
TERC TO# 1, 6, 7, 8 Incentive Fees 

TERC TO#1, 6, 8 Closeout 
Bathymetric Survey Contract for FFP 
Contract 

Battelle modification 
ri'-

RAC Task Order 

Date 
January 2017 

TBD, 2017 
3/8/17 

2/2/17 
3/13/17 

CONTRACT ACTIONS 

Final action is with Contracting. 

Final action is with Contractin 
Award. 

. 212 at 1 PM at Area D. 

Notes 

[?f(O)l®<Ct u\ll«:»lt®S 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

Two contract actions: one for additional core sampling and another"for water quality 
monitorin 
Award. 

10 

(b) (5), (b) (6)




